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ESTIMATE RUN 09/06/2005

ESTIMATE SUMMARY 10:55:28

CONTID: C13096         ESTIMATE NO: 0011 FINL 1999

PCN: 13096-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

TEXAS CREEK TO PARKDALE PERCENT TIME:

PROJECT NO: NH 0503-058                   

TEXAS CREEK TO PARKDALE

NAME OF ROAD: STATE HIGHWAY 50

PROJECT COUNTIES: FREMONT, REGION 2

CONTRACTOR:

LAFARGE dba WESTERN MOBILE NORTHERN PAY PERIOD ENDING 09/06/2005 DATE TIME STARTED 06/07/2000

1800 NO. TAFT HILL ROAD DATE LET 04/13/2000 DATE WORK BEGAN 06/07/2000

 DATE AWARDED 05/02/2000 DATE TIME STOPPED 06/28/2001

 DATE CONTRACT EXECUTED 05/02/2000 DATE ACCEPTED 06/28/2001

FT. COLLINS CO 80521     970/407-3600 DATE NOTICE TO PROCEED 06/07/2000

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 4,347,526.06 PARTICIPATING $ $ -43,875.91

AWARD PROJECT AMT: 4,309,199.28 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 64,637.99

SECURITIES ENCUMBERED -64,637.99

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

109.47

TIME ALLOW:

ORIG TIME ALLOW:

95 WORK DAYS

WORK DAYS95

98.87%

49,049.61

-43,875.91

-43,875.91

-43,875.91

$

$

$

$

4,298,476.45

0.00

4,298,476.45

0.00

4,298,476.45

0.00

0.00

4,298,476.45

0.00

AMOUNT DUE 4,298,476.45 -43,875.91

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ -43,875.91

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

104.0
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PCN: 13096-BID    ESTIMATE RUN 09/06/2005

PROJECT: NH 0503-058                   ESTIMATE NO: 0011 10:55:28

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY ITEMS 

0005 *REMOVAL OF HEADWALL 15.000 15.000

EACH 0.000 0.00

735.00000 15.000 11,025.00

202-00015  
 

0010 *REMOVAL OF PIPE 57.000 57.000

LF  0.000 0.00

44.10000 57.000 2,513.70

202-00035  
 

0015 *REMOVAL OF DELINEATOR 987.000 987.000

EACH 0.000 0.00

5.25000 987.000 5,181.75

202-00090  
 

0020 *REMOVAL OF GUARDRAIL TYPE 1 18,156.000 18,155.500

LF  0.500 0.79

1.58000 18,156.000 28,686.48

202-01110  
 

0025 *REMOVAL OF GUARDRAIL TYPE 3 25,725.000 25,725.000

LF  0.000 0.00

2.21000 25,725.000 56,852.25

202-01130  
 

0030 *REMOVAL OF END ANCHORAGE 55.000 55.000

EACH 0.000 0.00

84.00000 55.000 4,620.00

202-01300  
 

0035 *CLEAN CULVERT 31.000 31.000

EACH 0.000 0.00

750.00000 31.000 23,250.00

202-04002  
 

0036 ADDED ITEM (DOLLAR)/ MCR LINE #7/ADDED CULVERT 
CLEANING COSTS

2,500.000 2,500.000

DOL 0.000 0.00

1.00000 2,500.000 2,500.00

900-00006  
 

0040 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 1,319.000 1,318.910

CY  -11.910 -287.63

24.15000 1,307.000 31,564.05

203-00060  
 

0041 BLADING MCR LINE #2 18.000 18.000

HOUR 0.000 0.00

89.14000 18.000 1,604.52

203-01500  
 

0045 *STRUCTURE BACKFILL (CLASS 2) 245.000 244.490

CY  0.510 6.96

13.65000 245.000 3,344.25

206-00200  
 



CONTID: C13096         COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 13096-BID    ESTIMATE RUN 09/06/2005

PROJECT: NH 0503-058                   ESTIMATE NO: 0011 10:55:28

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY ITEMS 

0050 *TOPSOIL 376.000 376.000

CY  0.000 0.00

16.80000 376.000 6,316.80

207-00205  
 

0055 *EROSION BALES (WEED FREE) 597.000 597.000

EACH 0.000 0.00

17.85000 597.000 10,656.45

208-00011  
 

0060 *RESET END SECTION 0.000 0.000

EACH 0.000 0.00

525.00000 0.000 0.00

210-00015  
 

0065 *SEEDING (NATIVE) 0.700 0.680

ACRE 0.020 94.50

4,725.00000 0.700 3,307.50

212-00006  
 

0070 *SOIL RETENTION BLANKET (STRAW/COCONUT) 3,302.000 3,302.000

SY  0.000 0.00

3.41000 3,302.000 11,259.82

216-00041  
 

0075 AGGREGATE BASE COURSE (CLASS 6) 5,007.000 5,007.000

CY  0.000 0.00

18.50000 5,007.000 92,629.50

304-06007  
 

0080 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 2,375.000 2,374.890

TON -20.500 -1,537.50

75.00000 2,354.390 176,579.25

403-00720  
 

0085 *HOT BITUMINOUS PAVEMENT (GRADING S)(ASPHALT) (96)(PG 
58-22) 

69,846.000 69,845.230

TON -160.130 -5,364.36

33.50000 69,685.100 2,334,450.85

403-34353  
 

0090 EMULSIFIED ASPHALT (SLOW-SETTING) 24,500.000 21,812.225

GAL -1,423.225 -1,138.58

0.80000 20,389.000 16,311.20

411-10255  
 

0095 *18 INCH CORRUGATED STEEL PIPE 10.000 10.000

LF  0.000 0.00

55.00000 10.000 550.00

603-10180  
 

0100 *24 INCH CORRUGATED STEEL PIPE 112.000 112.000

LF  0.000 0.00

116.00000 112.000 12,992.00

603-10240  
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PCN: 13096-BID    ESTIMATE RUN 09/06/2005

PROJECT: NH 0503-058                   ESTIMATE NO: 0011 10:55:28

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY ITEMS 

0101 ADDED ITEM (LUMP SUM)/ MCR LINE #4; ADDED COSTS 24" 
CSP

1.000 1.000

L S 0.000 0.00

240.35000 1.000 240.35

900-00014  
 

0105 *30 INCH CORRUGATED STEEL PIPE 34.000 34.000

LF  0.000 0.00

63.00000 34.000 2,142.00

603-10300  
 

0110 *36 INCH CORRUGATED STEEL PIPE 94.000 94.000

LF  0.000 0.00

105.00000 94.000 9,870.00

603-10360  
 

0115 *48 INCH CORRUGATED STEEL PIPE 20.000 20.000

LF  0.000 0.00

62.00000 20.000 1,240.00

603-10480  
 

0120 *54 INCH CORRUGATED STEEL PIPE 10.000 10.000

LF  0.000 0.00

120.00000 10.000 1,200.00

603-10540  
 

0125 *60 INCH CORRUGATED STEEL PIPE 18.000 18.000

LF  0.000 0.00

125.00000 18.000 2,250.00

603-10600  
 

0130 *24 INCH STEEL END SECTION 10.000 10.000

EACH 0.000 0.00

236.00000 10.000 2,360.00

603-30024  
 

0135 *24 INCH PIPE SAFETY END TREATMENT 15.000 15.000

EACH 0.000 0.00

1,200.00000 15.000 18,000.00

603-33024  
 

0140 *30 INCH PIPE SAFETY END TREATMENT 2.000 2.000

EACH 0.000 0.00

1,550.00000 2.000 3,100.00

603-33030  
 

0145 *36 INCH PIPE SAFETY END TREATMENT 17.000 17.000

EACH 0.000 0.00

2,200.00000 17.000 37,400.00

603-33036  
 

0146 ADDED ITEM (EACH)/ MCR LINE # 5; 54" SAFETY END 
TREATMENT

1.000 1.000

EACH 0.000 0.00

5,932.99000 1.000 5,932.99

900-00007  
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PCN: 13096-BID    ESTIMATE RUN 09/06/2005

PROJECT: NH 0503-058                   ESTIMATE NO: 0011 10:55:28

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY ITEMS 

0150 *INLET TYPE C (5 FOOT) 17.000 17.000

EACH 0.000 0.00

2,900.00000 17.000 49,300.00

604-00305  
 

0155 *INLET TYPE D (5 FOOT) 14.000 14.000

EACH 0.000 0.00

3,500.00000 14.000 49,000.00

604-00505  
 

0160 *INLET TYPE D (10 FOOT) 4.000 4.000

EACH 0.000 0.00

4,100.00000 4.000 16,400.00

604-00510  
 

0165 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 46,338.000 46,337.500

LF  0.500 6.88

13.75000 46,338.000 637,147.50

606-00301  
 

0166 GDRAIL TY 3 (SPEC) MCR LINE #3; SUPPLY ONLY 250.000 250.000

LF  0.000 0.00

9.12000 250.000 2,280.00

606-00305  
 

0170 *TRANSITION TYPE 3G 4.000 4.000

EACH 0.000 0.00

900.00000 4.000 3,600.00

606-01370  
 

0171 TRANSITION TY 3L MCR LINE # 1 18.000 18.000

EACH 0.000 0.00

275.00000 18.000 4,950.00

606-01395  
 

0175 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 69.000 69.000

EACH 0.000 0.00

1,700.00000 69.000 117,300.00

606-02001  
 

0180 *END ANCHORAGE (NONFLARED) 24.000 24.000

EACH 0.000 0.00

2,000.00000 24.000 48,000.00

606-02003  
 

0181 BRDG RAIL TY 10R (SPECIAL) MCR LINE #6 94.000 94.000

LF  0.000 0.00

92.00000 94.000 8,648.00

606-11010  
 

0185 *FENCE BARRIER WITH METAL POSTS 363.000 363.000

LF  0.000 0.00

6.00000 363.000 2,178.00

607-21300  
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PCN: 13096-BID    ESTIMATE RUN 09/06/2005

PROJECT: NH 0503-058                   ESTIMATE NO: 0011 10:55:28

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY ITEMS 

0190 *DELINEATOR (TYPE I) 1,141.000 1,141.000

EACH 0.000 0.00

21.00000 1,141.000 23,961.00

612-00001  
 

0195 *DELINEATOR (TYPE II) 65.000 65.000

EACH 0.000 0.00

21.00000 65.000 1,365.00

612-00002  
 

0200 *DELINEATOR (TYPE III) 248.000 248.000

EACH 0.000 0.00

21.00000 248.000 5,208.00

612-00003  
 

0205 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

159,834.50000 1.000 159,834.50

626-00000  
 

0206 ADDED ITEM (LUMP SUM)/ CORRECT UNIT PRICE FOR ITEM 
626-00000 - MOBILIZATION

-1.000 -1.000

L S 0.000 0.00

47,000.00000 -1.000 -47,000.00

900-00014  
 

0210 *PAVEMENT MARKING PAINT 2,204.000 2,203.040

GAL -68.040 -2,041.20

30.00000 2,135.000 64,050.00

627-00001  
 

0215 *EPOXY PAVEMENT MARKING 1,424.000 1,424.000

GAL 0.000 0.00

55.00000 1,424.000 78,320.00

627-00005  
 

0220 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 
(WORD-SYMBOL) 

108.000 108.000

SF  0.000 0.00

13.00000 108.000 1,404.00

627-30405  
 

0225 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

88.000 88.000

SF  0.000 0.00

11.00000 88.000 968.00

627-30410  
 

0230 *TRAFFIC CONTROL SUPERVISOR 132.000 132.000

DAY 0.000 0.00

450.00000 132.000 59,400.00

630-00002  
 

0235 *TRAFFIC CONTROL INSPECTION 73.000 73.000

DAY 0.000 0.00

105.00000 73.000 7,665.00

630-00007  
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PCN: 13096-BID    ESTIMATE RUN 09/06/2005

PROJECT: NH 0503-058                   ESTIMATE NO: 0011 10:55:28

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY ITEMS 

0240 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 52.000 52.000

EACH 0.000 0.00

125.00000 52.000 6,500.00

630-80342  
 

0245 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 16.000 16.000

EACH 0.000 0.00

130.00000 16.000 2,080.00

630-80343  
 

0250 *PORTABLE MESSAGE SIGN PANEL 2.000 2.000

EACH 0.000 0.00

25,000.00000 2.000 50,000.00

630-80355  
 

0255 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

2.000 2.000

EACH 0.000 0.00

1,500.00000 2.000 3,000.00

630-80358  
 

0260 *DRUM CHANNELIZING DEVICE 50.000 50.000

EACH 0.000 0.00

70.00000 50.000 3,500.00

630-80360  
 

0265 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 10.000 10.000

EACH 0.000 0.00

75.00000 10.000 750.00

630-80363  
 

0270 *TRAFFIC CONE 400.000 400.000

EACH 0.000 0.00

10.00000 400.000 4,000.00

630-80380  
 

0275 F/A MINOR CONTRACT REVISIONS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0280 F/A ON-THE-JOB TRAINEE 0.000 0.000

EACH 0.000 0.00

1.00000 0.000 0.00

700-70020  
 

0285 F/A OJT PILOT 2,100.000 2,100.000

F A 0.000 0.00

1.00000 2,100.000 2,100.00

700-70022  
 

0290 F/A QUALITY INCENTIVE PAYMENT -24,542.520 -24,542.520

F A 0.000 0.00

1.00000 -24,542.520 -24,542.52

700-70025  
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PCN: 13096-BID    ESTIMATE RUN 09/06/2005

PROJECT: NH 0503-058                   ESTIMATE NO: 0011 10:55:28

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY ITEMS 

0295 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0300 F/A SMOOTHNESS INCENTIVE 1,907.830 1,907.830

F A 0.000 0.00

1.00000 1,907.830 1,907.83

700-70035  
 

0305 F/A EROSION CONTROL 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

0395 ADDED ITEM (DOLLAR)/ CMO #2 / REIMBURSEMENT FOR 
INCONVENIENCE

-18,000.000 -18,000.000

DOL 0.000 0.00

1.00000 -18,000.000 -18,000.00

900-00006  
 

0400 ADDED ITEM (DOLLAR)/ LANE RENTAL VIOLATION 0.000 0.000

DOL -18,195.170 -18,195.17

1.00000 -18,195.170 -18,195.17

900-00006  
 

0405 ADDED ITEM (DOLLAR)/ WORKTIME VIOLATION -1,050.000 -1,050.000

DOL 0.000 0.00

1.00000 -1,050.000 -1,050.00

900-00006  
 

0410 ADDED ITEM (DOLLAR)/ LIQUIDATED DAMAGES 0.000 0.000

DOL -18,270.000 -18,270.00

1.00000 -18,270.000 -18,270.00

900-00006  
 

0415 ADDED ITEM (DOLLAR)/ SUBCONTRACTOR CLAIM WITHHOLDING 0.000 -2,843.650

DOL 2,843.650 2,843.65

1.00000 0.000 0.00

900-00006  
 

CAT 0200 $-43,881.66 4,207,689.85CURRENT AMT 4,256,739.52 $$

CAT NO0300 STR. K-14-L 

0310 *REMOVAL OF ASPHALT MAT (PLANING) 1,426.000 1,425.200

SY  0.800 4.38

5.48000 1,426.000 7,814.48

202-00240  
 

0315 *REMOVAL OF BRIDGE RAILING 204.000 204.000

LF  0.000 0.00

7.35000 204.000 1,499.40

202-00425  
 



CONTID: C13096         COLORADO DEPARTMENT OF TRANSPORTATION Page 9

PCN: 13096-BID    ESTIMATE RUN 09/06/2005

PROJECT: NH 0503-058                   ESTIMATE NO: 0011 10:55:28

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STR. K-14-L 

0320 REMOVAL OF EXPANSION DEVICE 30.000 30.000

LF  0.000 0.00

99.75000 30.000 2,992.50

202-00504  
 

0325 *HOT BITUMINOUS PAVEMENT (GRADING S)(ASPHALT) (96)(PG 
58-22) 

36.400 36.400

TON 0.000 0.00

33.50000 36.400 1,219.40

403-34353  
 

0330 BRIDGE EXPANSION DEVICE (0-2 INCH) 30.000 30.000

LF  0.000 0.00

137.53000 30.000 4,125.90

518-01002  
 

0335 SAWING AND SEALING BRIDGE JOINT 30.000 30.000

LF  0.000 0.00

13.00000 30.000 390.00

518-03000  
 

0340 *BRIDGE RAIL TYPE 10R 201.000 201.000

LF  0.000 0.00

92.00000 201.000 18,492.00

606-11010  
 

CAT 0300 $4.38 36,533.68CURRENT AMT 36,533.68 $$

CAT NO0301 STR. K-14-A 

0345 *REMOVAL OF ASPHALT MAT (PLANING) 1,604.000 1,604.000

SY  0.000 0.00

5.48000 1,604.000 8,789.92

202-00240  
 

0350 *HOT BITUMINOUS PAVEMENT (GRADING S)(ASPHALT) (96)(PG 
58-22) 

47.000 47.000

TON 0.000 0.00

33.50000 47.000 1,574.50

403-34353  
 

0355 BRIDGE COMPRESSION JOINT SEALER 65.000 65.000

LF  0.000 0.00

35.00000 65.000 2,275.00

518-00000  
 

CAT 0301 $0.00 12,639.42CURRENT AMT 12,639.42 $$

CAT NO0302 STR. K-15-W 

0360 *REMOVAL OF ASPHALT MAT (PLANING) 1,923.000 1,922.760

SY  0.240 1.32

5.48000 1,923.000 10,538.04

202-00240  
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PCN: 13096-BID    ESTIMATE RUN 09/06/2005

PROJECT: NH 0503-058                   ESTIMATE NO: 0011 10:55:28

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0302 STR. K-15-W 

0365 *HOT BITUMINOUS PAVEMENT (GRADING S)(ASPHALT) (96)(PG 
58-22) 

128.000 128.000

TON 0.000 0.00

33.50000 128.000 4,288.00

403-34353  
 

CAT 0302 $1.32 14,826.04CURRENT AMT 14,826.04 $$

CAT NO0303 STR. K-15-G 

0370 *REMOVAL OF ASPHALT MAT (PLANING) 1,305.000 1,304.990

SY  0.010 0.05

5.48000 1,305.000 7,151.40

202-00240  
 

0375 *HOT BITUMINOUS PAVEMENT (GRADING S)(ASPHALT) (96)(PG 
58-22) 

16.000 16.000

TON 0.000 0.00

33.50000 16.000 536.00

403-34353  
 

CAT 0303 $0.05 7,687.40CURRENT AMT 7,687.40 $$

CAT NO0400 CONSTRUCTION ENGINEERING 

0380 FIELD OFFICE (CLASS 1) 1.000 1.000

EACH 0.000 0.00

8,500.00000 1.000 8,500.00

620-00001  
 

0385 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

9,500.00000 1.000 9,500.00

620-00012  
 

0390 SANITARY FACILITY 2.000 2.000

EACH 0.000 0.00

550.00000 2.000 1,100.00

620-00020  
 

CAT 0400 $0.00 19,100.00CURRENT AMT 19,100.00 $$

PROJECT TOTAL -43,875.91 $ 4,298,476.39CURRENT AMT 4,347,526.06 $$


